ADMINISTRATOR ACCESS

Logged in: **Ika Andy (Director / Head of Engineering)** (ikaandy@pttid.com)

Otorisasi Super-Access Aktif: Administrator & General Admin dapat memantau, mengedit, dan memperbarui seluruh data 8 Departemen.

8 Departemen Terbuka

NAVIGASI MODUL DEPARTEMEN (COMPANY 8 DEPT)

1. Design
Schedule & CAD Engineering M...

2. Manufacturing Process
Proses Pekerjaan Manufaktur (C...

3. Purchasing
Pembelian Material & Standard ...

4. Quality
Hasil Cek Quality (CMM, Tolera...

5. Production
Hasil Produksi & Daily Output S...

6. Assembly
Progress Pekerjaan Assembly (...

7. PPIC
Delivery, Ekspedisi, Surat Jalan ...

8. General Admin
Data Lain-lainnya (Kontrak, Izin ...

MODUL DEPARTEMEN DES

Jobdesk Utama: Update Schedule & CAD Engineering Milestones

1. Design

Manajemen jadwal engineering 3D CAD/CAM, rilis gambar kerja 2D fabrication, verifikasi BOM, dan persetujuan revisi desain customer.

Cetak Rekap

+ Tambah Data Design

TOTAL ENTRI / ITEM
15
Tercatat di sistem

STATUS SELESAI / APPROVED
14
Verifikasi tuntas

DALAM PROSES / ACTIVE
1
Sedang berjalan

CAKUPAN PROYEK
5 / 5
Project terintegrasi

Filter Project: Semua Project (5)

Cari data Design, part, PO...

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AKSI
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Konsep 3D CAD & Master Layout SolidWorks Rev: Rev 1.0 (Approved) | DWG-0942-01	SolidWorks 2024 Professional	Target: 2026-08-28	APPROVED	

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AKSI
	Modeling struktur rangka...				
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Detailing Gambar Kerja 2D Fabrikasi & Toleransi Presisi Rev: Rev 1.2 | DWG-0942-02/03 Semua part machining CN...	AutoCAD Mechanical 2024	Target: 2026-09-08	APPROVED	
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Rilis Bill of Material (BOM) & Review Komponen Standar Rev: Final Approved | BOM-0942 Daftar part silinder...	SolidWorks BOM & Excel ERP	Target: 2026-10-25	APPROVED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Konsep 3D CAD & Master Layout SolidWorks Rev: Rev 1.0 (Approved) | DWG-0781-01 Modeling struktur rangka...	SolidWorks 2024 Professional	Target: 2026-08-28	APPROVED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Detailing Gambar Kerja 2D Fabrikasi & Toleransi Presisi Rev: Rev 1.2 | DWG-0781-02/03 Semua part machining CN...	AutoCAD Mechanical 2024	Target: 2026-09-08	APPROVED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Rilis Bill of Material (BOM) & Review Komponen Standar Rev: Final Approved | BOM-0781 Daftar part silinder...	SolidWorks BOM & Excel ERP	Target: 2026-09-18	APPROVED	
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Konsep 3D CAD & Master Layout SolidWorks	SolidWorks 2024 Professional	Target: 2026-08-28	APPROVED	

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AKSI
	Rev: Rev 1.0 (Approved) | DWG-1018-01 Modeling struktur rangka...				
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Detailing Gambar Kerja 2D Fabrikasi & Toleransi Presisi Rev: Rev 1.2 | DWG-1018-02/03 Semua part machining CN...	AutoCAD Mechanical 2024	Target: 2026-09-08	APPROVED	
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Rilis Bill of Material (BOM) & Review Komponen Standar Rev: Final Approved | BOM-1018 Daftar part silinder...	SolidWorks BOM & Excel ERP	Target: 2026-11-20	IN PROGRESS	
PO/KLB-AUTO/2026/0411 PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Konsep 3D CAD & Master Layout SolidWorks Rev: Rev 1.0 (Approved) | DWG-0411-01 Modeling struktur rangka...	SolidWorks 2024 Professional	Target: 2026-08-28	APPROVED	
PO/KLB-AUTO/2026/0411 PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Detailing Gambar Kerja 2D Fabrikasi & Toleransi Presisi Rev: Rev 1.2 | DWG-0411-02/03 Semua part machining CN...	AutoCAD Mechanical 2024	Target: 2026-09-08	APPROVED	
PO/KLB-AUTO/2026/0411 PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Rilis Bill of Material (BOM) & Review Komponen Standar Rev: Final Approved | BOM-0411 Daftar part silinder...	SolidWorks BOM & Excel ERP	Target: 2026-11-10	APPROVED	

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AKSI
PO/EPS-ROB/2026/0129 PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Konsep 3D CAD & Master Layout SolidWorks Rev: Rev 1.0 (Approved) | DWG-0129-01 Modeling struktur rangka...	SolidWorks 2024 Professional	Target: 2026-08-28	APPROVED	
PO/EPS-ROB/2026/0129 PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Detailing Gambar Kerja 2D Fabrikasi & Toleransi Presisi Rev: Rev 1.2 | DWG-0129-02/03 Semua part machining CN...	AutoCAD Mechanical 2024	Target: 2026-09-08	APPROVED	
PO/EPS-ROB/2026/0129 PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Rilis Bill of Material (BOM) & Review Komponen Standar Rev: Final Approved | BOM-0129 Daftar part silinder...	SolidWorks BOM & Excel ERP	Target: 2026-09-25	APPROVED	

PT. PRIMA TEKNIK TRADA

Kawasan Industri MM2100, Jl. Flores 1 Blok C1 No. 17-18, Cibitung, Bekasi - 17520, Indonesia

Tel: +62 21 8980378 | Email: info@pttid.com | Web: www.pttid.com

REKAPITULASI LAPORAN

Tanggal: 8 November 2026 | Hal: 1 dari 2

LAPORAN KEMAJUAN & REKAPITULASI 1. DESIGN

Cakupan Proyek: **Semua Proyek Aktif (All Projects)**

NO	NAMA PROYEK / PO	RINCIAN PEKERJAAN / TASK	PIC / PELAKSANA	TARGET TANGGAL	STATUS / PROGRESS
1	Automated Crankcase Leak Testing & Marking SPM PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Modeling struktur rangka & mekanisme pneumatik Automated Crankcase Leak Testing & Marking SPM telah disetujui engineering customer.*	Tim Internal	2026-08-28	Approved
2	Automated Crankcase Leak Testing & Marking SPM PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Semua part machining CNC dan wire-cut telah diberi anotasi toleransi JIS B 0401 (H7/g6).*	Tim Internal	2026-09-08	Approved

NO	NAMA PROYEK / PO	RINCIAN PEKERJAAN / TASK	PIC / PELAKSANA	TARGET TANGGAL	STATUS / PROGRESS
3	**Automated Crankcase Leak Testing & Marking SPM** PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Daftar part silinder pneumatik SMC, sensor Keyence, rel THK, dan PLC telah diserahkan ke Purchasing.*	Tim Internal	2026-10-25	Approved
4	**Robotic Spot Welding Clamping Jig Fixture for Frame Body** PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Modeling struktur rangka & mekanisme pneumatik Robotic Spot Welding Clamping Jig Fixture for Frame Body telah disetujui engineering customer.*	Tim Internal	2026-08-28	Approved
5	**Robotic Spot Welding Clamping Jig Fixture for Frame Body** PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Semua part machining CNC dan wire-cut telah diberi anotasi toleransi JIS B 0401 (H7/g6).*	Tim Internal	2026-09-08	Approved
6	**Robotic Spot Welding Clamping Jig Fixture for Frame Body** PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Daftar part silinder pneumatik SMC, sensor Keyence, rel THK, dan PLC telah diserahkan ke Purchasing.*	Tim Internal	2026-09-18	Approved
7	**Engine Cylinder Head Multi-Gauging & Quality Inspection Station** PO/AHM-JIG/2026/1018	**Pekerjaan Utama** *Modeling struktur rangka & mekanisme pneumatik Engine Cylinder Head Multi-Gauging & Quality Inspection Station telah disetujui engineering customer.*	Tim Internal	2026-08-28	Approved
8	**Engine Cylinder Head Multi-Gauging & Quality Inspection Station** PO/AHM-JIG/2026/1018	**Pekerjaan Utama** *Semua part machining CNC dan wire-cut telah diberi anotasi toleransi JIS B 0401 (H7/g6).*	Tim Internal	2026-09-08	Approved

Disetujui Oleh, Direktur Operasional	Diketahui Oleh, Kepala Pabrik (Plant Head)	Dilaporkan Oleh, Kepala 1. Design
Ir. Andi Hartono	**Dedi Setiawan, ST**	**Tim Penanggung Jawab**