ADMINISTRATOR ACCESS

Logged in: **Ika Andy (Director / Head of Engineering)** (ikaandy@pttid.com)

Otorisasi Super-Access Aktif: Administrator & General Admin dapat memantau, mengedit, dan memperbarui seluruh data 8 Departemen.

8 Departemen Terbuka

NAVIGASI MODUL DEPARTEMEN (COMPANY 8 DEPT)

- **1. Design** — Schedule & CAD Engineering M...
- **2. Manufacturing Process** — Proses Pekerjaan Manufaktur (C...
- **3. Purchasing** — Pembelian Material & Standard ...
- **4. Quality** — Hasil Cek Quality (CMM, Tolera...
- **5. Production** — Hasil Produksi & Daily Output S...
- **6. Assembly** — Progress Pekerjaan Assembly (...
- **7. PPIC** — Delivery, Ekspedisi, Surat Jalan ...
- **8. General Admin** — Data Lain-lainnya (Kontrak, Izin ...

MODUL DEPARTEMEN MFG

Jobdesk Utama: Update Proses Pekerjaan Manufaktur (CNC, EDM, Grinding)

2. Manufacturing Process

Monitoring routing pengerjaan komponen mesin CNC Milling 3/5-axis, Bubut CNC Lathe, Wire Cut EDM, Grinding, dan Heat Treatment.

Cetak Rekap

+ Tambah Data Manufacturing Process

TOTAL ENTRI / ITEM	STATUS SELESAI / APPROVED	DALAM PROSES / ACTIVE	CAKUPAN PROYEK
15	15	0	5 / 5
Tercatat di sistem	Verifikasi tuntas	Sedang berjalan	Project terintegrasi

Filter Project: Semua Project (5)

Cari data Manufacturing Process, part, PO...

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AKS
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Main Base Bed Plate (Automated Crankcase Leak Testing & Marking	CNC Milling Makino F5 High-Speed CNC OP: engmc@pttid.com (Triyono)	Target: 2026-09-16 Progres 100%	COMPLETED	

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AK
	SPM) (1 pcs) Part No: PTT-BASE-01 Material Plat SS400 tebal...				
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Guide Pin & Precision Clamping Jaw (4 pcs) Part No: PTT-JAW-02A Material Tool Steel SKD11...	Wire Cut EDM Sodick AL400G Wire EDM OP: engmc@pttid.com (Roni)	Target: 2026-09-22 Progres 100%	COMPLETED	
PO/AHM-ENG/2026/0942 PT. Astra Honda Motor (AHM) Automated Crankcase Leak Testing & ...	Clamping Insert & Wear Plates (8 pcs) Part No: PTT-WP-04 Proses hardening...	Heat Treatment Vacuum Quenching Furnace Subcon OP: engmc@pttid.com (Subcon Track)	Target: 2026-09-28 Progres 100%	COMPLETED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Main Base Bed Plate (Robotic Spot Welding Clamping Jig Fixture for Frame Body) (1 pcs) Part No: PTT-BASE-01 Material Plat SS400 tebal...	CNC Milling Makino F5 High-Speed CNC OP: engmc@pttid.com (Triyono)	Target: 2026-09-16 Progres 100%	COMPLETED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Guide Pin & Precision Clamping Jaw (4 pcs) Part No: PTT-JAW-02A Material Tool Steel SKD11...	Wire Cut EDM Sodick AL400G Wire EDM OP: engmc@pttid.com (Roni)	Target: 2026-09-22 Progres 100%	COMPLETED	
PO/AHM-WELD/2026/0781 PT. Astra Honda Motor (AHM) Robotic Spot Welding Clamping Jig Fix...	Clamping Insert & Wear Plates (8 pcs) Part No: PTT-WP-04 Proses hardening...	Heat Treatment Vacuum Quenching Furnace Subcon OP: engmc@pttid.com (Subcon Track)	Target: 2026-09-28 Progres 100%	COMPLETED	

PROJECT & PO	DETAIL ITEM / PEKERJAAN	SPESIFIKASI / MESIN / SOFTWARE	JADWAL / PROGRES	STATUS & VERIFIKASI	AK
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Main Base Bed Plate (Engine Cylinder Head Multi-Gauging & Quality Inspection Station) (1 pcs) Part No: PTT-BASE-01 Material Plat SS400 tebal...	CNC Milling Makino F5 High-Speed CNC OP: engmc@pttid.com (Triyono)	Target: 2026-09-16 Progres 100%	COMPLETED	
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Guide Pin & Precision Clamping Jaw (4 pcs) Part No: PTT-JAW-02A Material Tool Steel SKD11...	Wire Cut EDM Sodick AL400G Wire EDM OP: engmc@pttid.com (Roni)	Target: 2026-09-22 Progres 100%	COMPLETED	
PO/AHM-JIG/2026/1018 PT. Astra Honda Motor (AHM) Engine Cylinder Head Multi-Gauging &...	Clamping Insert & Wear Plates (8 pcs) Part No: Proses hardening...	Heat Treatment Vacuum Quenching Furnace Subcon OP: engmc@pttid.com (Subcon Track)	Target: 2026-09-28 Progres 100%	COMPLETED	
PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Main Base Bed Plate (High-Speed Blister Pack Conveyor Inspection & Rejector) (1 pcs) Material Plat SS400 tebal...	Makino F5 High-Speed CNC OP: engmc@pttid.com (Triyono)	Target:		
PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Guide Pin & Precision Clamping Jaw (4 pcs) Material Tool Steel SKD11...	Sodick AL400G Wire EDM OP: engmc@pttid.com (Roni)	Target:		
PT. Kalbe Farma Tbk High-Speed Blister Pack Conveyor Insp...	Clamping Insert &		Target:		

	Wear Plates (8 pcs) Proses hardening...	Vacuum Quenching Furnace Subcon OP: engmc@pttid.com (Subcon Track)			
PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Main Base Bed Plate (SCARA 4-Axis Pick and Place Cell Robot Mounting Table) (1 pcs) Material Plat SS400 tebal...	Makino F5 High-Speed CNC OP: engmc@pttid.com (Triyono)	Target:		
PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Guide Pin & Precision Clamping Jaw (4 pcs) Material Tool Steel SKD11...	Sodick AL400G Wire EDM OP: engmc@pttid.com (Roni)	Target:		
PT. Indonesia EPSON Industry SCARA 4-Axis Pick and Place Cell Robo...	Clamping Insert & Wear Plates (8 pcs) Proses hardening...	Vacuum Quenching Furnace Subcon OP: engmc@pttid.com (Subcon Track)	Target:		

LAPORAN KEMAJUAN & REKAPITULASI 2. MANUFACTURING PROCESS

Cakupan Proyek: **Semua Proyek Aktif (All Projects)**

NO	NAMA PROYEK / PO	RINCIAN PEKERJAAN / TASK	PIC / PELAKSANA	TARGET TANGGAL	STATUS / PROGRESS
1	Automated Crankcase Leak Testing & Marking SPM PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Material Plat SS400 tebal 35mm milling pocketing, facing rata, dan tap hole M12 selesai presisi.*	engmc@pttid.com (Triyono)	2026-09-16	Completed
2	Automated Crankcase Leak Testing & Marking SPM PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Material Tool Steel SKD11 dipotong wire cut dengan akurasi profil kontur ±0.005mm.*	engmc@pttid.com (Roni)	2026-09-22	Completed
3	Automated Crankcase Leak Testing & Marking SPM PO/AHM-ENG/2026/0942	**Pekerjaan Utama** *Proses hardening vacuum quenching mencapai target kekerasan 58-62 HRC.*	engmc@pttid.com (Subcon Track)	2026-09-28	Completed
4	Robotic Spot Welding Clamping Jig Fixture for Frame Body PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Material Plat SS400 tebal 35mm milling pocketing, facing rata, dan tap hole M12 selesai presisi.*	engmc@pttid.com (Triyono)	2026-09-16	Completed
5	Robotic Spot Welding Clamping Jig Fixture for Frame Body PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Material Tool Steel SKD11 dipotong wire cut dengan akurasi profil kontur ±0.005mm.*	engmc@pttid.com (Roni)	2026-09-22	Completed
6	Robotic Spot Welding Clamping Jig Fixture for Frame Body PO/AHM-WELD/2026/0781	**Pekerjaan Utama** *Proses hardening vacuum quenching mencapai target kekerasan 58-62 HRC.*	engmc@pttid.com (Subcon Track)	2026-09-28	Completed
7	Engine Cylinder Head Multi-Gauging & Quality Inspection Station PO/AHM-JIG/2026/1018	**Pekerjaan Utama** *Material Plat SS400 tebal 35mm milling pocketing, facing rata, dan tap hole M12 selesai presisi.*	engmc@pttid.com (Triyono)	2026-09-16	Completed
8	Engine Cylinder Head Multi-Gauging & Quality Inspection Station PO/AHM-JIG/2026/1018	**Pekerjaan Utama** *Material Tool Steel SKD11 dipotong wire cut dengan akurasi profil kontur ±0.005mm.*	engmc@pttid.com (Roni)	2026-09-22	Completed

Disetujui Oleh,

Ir. Andi Hartono

Diketahui Oleh,

Dedi Setiawan, ST

Dilaporkan Oleh,

Tim Penanggung Jawab